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CONESTOGA-ROVERS 
& ASSOCIATES 

MEETING MINUTES Reference No. 038443-62-03 

PROJECT: South Dayton Dump & Landfill- Vapor lntrustion Mitigation 

Weekly Status Call RE: 

LOCATION: Teleconference DATE: July 24, 2014 TIME: 

Participants: 

Steve Renninger USEPA Maddie Smith Ohio EPA 

Lauren Foster Tetra-Tech Jim Campbell ITW 

Wendell Barner TRW Adam Loney CRA 

Valerie Chan CRA 

Distribution: 

~File ~Participants Ken Brown, ITW Tom Hut, PHDMC 

Leslie Patterson, USEPA Bryan Heath, NCR 

Item Description 

1 Roll Call 

2 Status of Property Access: 

~ No additional mitigation work has been completed due to prohibited Site access to 
properties owned by the South Dayton Remediation Trust. 

~ The lawyers for the Respondents and South Dayton Remediation Trust have discussed 
the issue regarding access. The lawyers for the Respondents are preparing letters 
summarizing the available information to be distributed to the tenants and South Dayton 
Remediation Trust. In the letters, the South Dayton Remediation Trust and tenants will 
be presented with the choice to complete additional mitigation work or proceed with 
indoor air proficiency sampling only. 

~ USEPA requested a copy of a letter to review prior to finalization. CRA will provide a 
draft to USEPA. 

3 VI Mitigation Status: 

~ In Buildings 8 and 9 (B&G Trucking), Building 12 (Overstreet Painting and S&J Precision), 
and Building 15 (SIM Trainer), sub-slab (55) concentrations less than Ohio Department of 
Health (ODH) screening levels have not been achieved. 

~ As a result, the Upgraded Indoor Air (lA) sampling plan will need to be strengthened, i.e., 
collect lA samples in rooms where samples from 55 probes exceeded ODH levels; collect 
samples when no doors are open; revise and strengthen the Standard Operating 
Procedure. 

~ CRA noted that sampling may be required to be completed on weekends in response to 
USEPA's proposed Upgraded lA sampling plan. 

~ USEPA requested that Upgraded lA sampling plan language be included in the previously-
mentioned letter to the tenants and the South Dayton Remediation Trust. 
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Description 

VI Mitigation Status: (cont'd.) 

~ Deliverable: CRA will provide a figure for each building (Buildings 8, 9, 12, and 15) with 
rationale for Upgraded lA sampling plan locations. 

~ Bldg 24 (Globe Equipment): 

- Building 24 is not owned by the South Dayton Remediation Trust. 

- 365-day proficiency sampling is scheduled for August 21,2014. 

- USEPA will collect split samples. 

- Deliverable- Provide USEPA with map of Building 24 proficiency sample locations. 

Methane Monitoring: 

~ 1.1 to 1.7% methane was measured at GP-2, less than the trigger condition for increased 
monitoring 

~ 0% methane was measured in Building 15 (SIM Trainer). 

~ The values of methane were lower in the charcoal filtered readings than the non-filtered 
readings, indicating chlorinated solvents are involved in the chemical make-up. 

~ Deliverable- Redistribute the Draft Utility Corridor sampling addendum to US EPA 

Next steps/Other Business: 

~ Next Call: August 7, 2014 at 2:30PM ET/1:30 PM CT. 

~ All parties agree to keep bi-weekly conference call schedule. 

D Attachments: 

Action By 

USEPA / 
CRA 

Prepared By: Valerie Chan Date Issued: August 7, 2014 

This confirms and records CRA's interpretation of the discussions which occurred and our understanding reached 
during this meeting. Unless notified in writing within 7 days of the date issued, we will assume that this recorded 
interpretation or description is complete and accurate. 
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